

Notice of Contract Change Order #25 to the California led Procurement for the Passenger Railcar Contract

Contract Title: Passenger Railcars

IDOT Reference Number: 75A0362 – Change Order #25

Source Selection Method (IFB, RFP, Amendment, Change Order, etc.): Change Order

Contract Type: Construction Support

Description: Change order #25 is to provide updated safety cards on all of the eighty-eight (88) IDOT railcars. This change order provides enough cards for each seat on all car types, along with 15% contingency for damage. This change order was needed to account for the change in design update to include the split design on the emergency egress window, updated braille requirements from Amtrak safety/ADA group, and removal of the cab cars in the IDOT cards to prevent confusion. This change order covers the project management costs as well as the material cost to delivery 5,086 cards to Chicago, IL. With an approved change order, the manufacturer will be able secure a purchase order and deliver to Chicago, IL warranty site. Failure to approve this change order may create a delay in deployment of more vehicles which may affect passenger service across the state. Change order #25 is for \$69,466.88.

The completion date will remain the same.

Method of Determining compensation will remain the same.

Total Agreement Amount will increase for Illinois only.

Original cost: \$206,926,058.69

Amount of Change: \$69,466.88

Revised Cost: \$206,995,525.57