Notice of Contract Change Order/Amendment


Contract Title: D7 Electrical Repairs

IDOT Reference Number: 74A48A1  

Source Selection Method (Change Order or Amendment): Amendment

Contract Type: Construction Support

Description of change: This amendment request is to add $75,000.00 in additional funding to this contract.  Aging lighting and traffic control systems have made more repairs necessary than anticipated.  Also, the Motorist Caused Highway Damaged (MCHD) fund expenses have also increased.  Repair costs have been increasing and more funding is required to complete this work.   

[bookmark: Check1][bookmark: Check2][bookmark: Check3]The completion date will be |_| extended, |_| shortened or |X| remain the same.
	
	Original completion date:
	Revised completion date:


[bookmark: Check8][bookmark: Check9]Method of determining compensation (e.g., hourly rate, fixed fee, etc.) will |X| stay the same or |_| change as follows:

[bookmark: Check10][bookmark: Check11][bookmark: Check12][bookmark: Check7]The cost will be |X| increased, |_| decreased or |_| remain the same.
Original cost: $121,812.45
		Amount of change: $75,000.00
		Revised cost: $196,812.45
[bookmark: Check13][bookmark: Check14]The supplies or services to be provided will |X| stay the same or |_| be changed as follows:  
Subcontractors are being  |_| added, |_|  deleted, or  |X| remain the same?
Subcontractor Name:
|_| added      |_| deleted
Amount to be paid:
Address:
Description of work:
