



Chief Procurement Office

Bill Grunloh, Department of Transportation - Construction

EMERGENCY PROCUREMENT EXTENSION HEARING DISPOSITION

Requesting Agency:	<u>Illinois Department of Transportation - Construction</u>
Office/Division :	<u>Office of Highways – Project Implementation – District 2</u>
Hearing Date and Time:	<u>November 7, 2017 at 9:30 a.m. CST</u>
Hearing Location:	<u>2300 South Dirksen Parkway – Room 200</u>
Contract Number:	<u>EA18-02</u>

The Chief Procurement Office posted to the Procurement Transportation Bulletin a description of the State's need, the justification for emergency extension, and information regarding a public hearing. Notice of the hearing was posted to the Transportation Procurement Bulletin at least fourteen (14) days in advance of the hearing.

The public hearing on November 7, 2017 at 9:30 a.m. was conducted for the purpose of hearing testimony and comments regarding the emergency.

After a complete review of the circumstances relating to the need for extending the existing emergency contract, CPO approval is given to extend for a period not to exceed 90 days. The reason for the increase in time is due to extensive flooding in the area, which caused a delay with utilities and material availability in the area in order to finish by the November 12, 2017 deadline. There were no objections from the Procurement Policy Board or the public.

Bridget McHatton, State Purchasing Officer
Illinois Department of Transportation, Construction

Date