



**Chief Procurement Office**  
 Bill Grunloh, Department of Transportation - Construction

**NOTICE OF HEARING FOR EMERGENCY PROCUREMENT EXTENSION**

Emergency Purchase Number EA18-02

Date of Public Hearing: November 7, 2017 Time of Public Hearing: 9:30 a.m.

Location of Public Hearing: 2300 S. Dirksen Parkway  
Room 200 Hanley Building  
Springfield Illinois 62764  
CALL IN NUMBER 1-888-494-4032 Access Code 1015171060

Requesting Office/Division: Office of Highways – Project Implementation – District 2  
 Address: 819 Depot Avenue  
Dixon, IL 61021

Vendor: Civil Constructors  
 Address: 2283 Route 20 East PO Box 750  
Freeport Illinois 61032

This proposed emergency extension:  IS expected to exceed 90 calendar days  
 IS NOT expected to exceed 90 calendar days

Original Emergency Contract End Date: November 12, 2017  
 Proposed Emergency Extension Start Date: November 12, 2017  
 Proposed Emergency Extension End Date: February 10, 2018

Value of Emergency Extension:  Will increase by: \_\_\_\_\_ Value is:  
 Will remain the same as original costs

**Emergency Criteria:**

- An emergency involving public health.
- An emergency involving public safety.
- Necessary to protect State property from further loss or damage.
- Necessary to prevent or minimize serious disruption in State services.
- Necessary to insure integrity of State records.
- Quick purchase as provided by Section 20-30 (d) of the Illinois Procurement Code.

Provide the conditions and circumstances requiring this emergency extension (please include outcome to the State if contract extension is not granted).

The reason for the increase in time is that there is a delay with utilities and getting materials to finish by the November 12th deadline.