



Reference #

ES24-04

Agency: Illinois Department of Transportation, District 8  
Division: Office of Highways Project Implementation

Address: 1102 Eastport Plaza Drive  
City: Collinsville  
State: IL  
Zip: 62234

Contractor/Vendor: Keeley & Sons, Inc.

Address: 6303 Collinsville Road  
City: East St. Louis  
State: IL  
Zip: 62201

**Extension Justification**

Original Emergency Term Start Date: 04/25/24  
Original Emergency Term End Date: 07/24/24

Amount of original: \$2,500,000.00  
Actual or Estimated\*: Estimated\*

Expected Extension Start Date: 07/25/24  
Expected Extension End Date\*: 08/31/24

Amount of this expenditure is: \$0.00  
Actual or Estimated\*: Estimated\*

(\*Estimated end date and cost will be reported later.)

Select the type of funding to be used.  Federal Funds  State Appropriated Funds  State Grant Funds  Other

Describe the scope of the original emergency (supply, service, etc.).

The contractor will design and repair the bridge carrying 26th Street over the Norfolk Souther Railroad in East St. Louis (SN 082-0131) that sustained significant damage as a result of being struck by a truck traveling over the bridge with its hydraulic lift fully extended.

Describe the scope of the extension (supply, service, etc.). Show justification for extending the original emergency contract, and explain why the extension need cannot be met through a competitive process.

An extension of time will be necessary to complete this project. Contractor delays have occurred in final plan and shop drawing approvals as well as acquiring the necessary materials to begin repair work. The competitive process would delay the repair work even further because the type of specialized work necessary cannot be completed without specific equipment, personnel, and materials.

Was authorization to proceed verbally given?  Yes  No

Term of emergency procurement shall not exceed 90 days. Contract may be extended beyond 90 days if CPO determines additional time is necessary, however, prior to execution of extension, CPO must hold a public hearing and provide written description



Reference #

ES24-04

### Signatures

I am requesting an extension of the requested emergency contract. I know and understand the contents of this statement and all statements herein are true and correct to the best of my knowledge.

Agency Signature

Joseph Monroe  
Digitally signed by Joseph Monroe  
Date: 2024.06.13 11:02:36 -05'00'

Title

District 8 Operations Engineer

Printed Name

Joseph Monroe

Date

6/13/2024

Approved CPO/SPO Signature

Jennifer Swanker

Date

6/14/2024