



Chief Procurement Office

Bill Grunloh, Department of Transportation - Construction

MEMORANDUM

To: Bureau of Operations
ATTN: Peggy Ford

From: Jennifer Swisher


Date: April 5, 2022

Subject: District 3 Lighting Repair (66L65) Amendment #1
SPO Determination on Amendment Recommendation

As the State Purchasing Officer for the Illinois Department of Transportation, I offer the following.

I concur with the Department's recommendation of its intention to amend the District 3 Lighting Repair contract with Outsen Electric, Incorporated. The Amendment will increase the original cost from \$65,170.00 to \$315,170.00. Amendment amount is \$250,000.00. All other terms and conditions of the contract will remain the same.

Effective Date of the amendment is upon execution.


Jennifer Swisher Date 4/5/2022
State Purchasing Officer

Notice of Contract Change Order/Amendment

Contract Title: D3 Lighting Repair

IDOT Reference Number: 66L65A1

Source Selection Method (Change Order or Amendment): Amendment

Contract Type: Construction Support

Description of change: This amendment will add \$250,000.00 in additional funding to this contract. Aging lighting and traffic control systems have made more repairs necessary than anticipated. Repair costs have been increasing and more funding is required to complete this work.

The completion date will be ☐ extended, ☐ shortened or ☒ remain the same.

Original completion date:

Revised completion date:

Method of determining compensation (e.g., hourly rate, fixed fee, etc.) will ☒ stay the same or ☐ change as follows:

The cost will be ☒ increased, ☐ decreased or ☐ remain the same.

Original cost: \$65,170.00

Amount of change: \$250,000.00

Revised cost: \$315,170.00

The supplies or services to be provided will ☒ stay the same or ☐ be changed as follows:

Subcontractors are being ☐ added, ☐ deleted, or ☒ remain the same?

Subcontractor Name:

☐ added ☐ deleted

Amount to be paid:

Address:

Description of work: