



Chief Procurement Office

Bill Grunloh, Department of Transportation - Construction

MEMORANDUM

To: Bureau of Operations
ATTN: Peggy Ford

From: Jennifer Swisher


Date: July 7, 2022

Subject: District 6 Signal/Lighting (72M63) Amendment #1
SPO Determination on Amendment Recommendation

As the State Purchasing Officer for the Illinois Department of Transportation, I offer the following.

I concur with the Department's recommendation of its intention to amend the District 6 Signal/Lighting contract with Capitol Construction Group, LLC dba Egizii Electric. The Amendment will increase the original cost from \$287,541.00 to \$527,541.00. Amendment amount is \$240,000.00. All other terms and conditions of the contract will remain the same.

Effective Date of the amendment is upon execution.

 7/7/2022
Jennifer Swisher Date
State Purchasing Officer

Notice of Contract Change Order/Amendment

Contract Title: D6 Signal/Lighting

IDOT Reference Number: 72M63A1

Source Selection Method (Change Order or Amendment): Amendment

Contract Type: Construction Support

Description of change: This amendment request is to add \$240,000.00 in additional funding to this contract. This amount includes anticipated FY23 MCHD funding. The person who estimated this multi-year (2 year) maintenance contract only accounted for one year's worth of expenditure.

The completion date will be extended, shortened or remain the same.

Original completion date:

Revised completion date:

Method of determining compensation (e.g., hourly rate, fixed fee, etc.) will stay the same or change as follows:

The cost will be increased, decreased or remain the same.

Original cost: \$287,541.00

Amount of change: \$240,000.00

Revised cost: \$527,541.00

The supplies or services to be provided will stay the same or be changed as follows:

Subcontractors are being added, deleted, or remain the same?

Subcontractor Name:

added deleted

Amount to be paid:

Address:

Description of work: