



Chief Procurement Office

Bill Grunloh, Department of Transportation - Construction

MEMORANDUM

To: Bureau of Business Services
ATTN: Crystal Blakeman

From: Colleen Caton


Date: September 24, 2020

Subject: 14-1-DPIT Multi-State Locomotive Amendment #2
SPO Determination on Recommendation

As the State Purchasing Officer for the Illinois Department of Transportation, I offer the following for the Multi-State Locomotive Contract/14-1-DPIT:

As part of the Multi-State Locomotive Procurement, Amendment #2 adds additional time to the original contract. The extension is based on the review of outstanding items and current activities with the locomotives. The Amendment extends the contract for three (3) years. The revised term date is March 12, 2024.

All other terms and conditions remain the same.



Colleen Caton
State Purchasing Officer


Date

Notice of Contract Amendment #2 to the California led Procurement for the Passenger Railcar Contract

Contract Title: Multi-State Locomotive Procurement

IDOT Reference Number: 14-01-DPITA2 – Amendment #2

Source Selection Method (IFB, RFP, Amendment, etc.): Amendment

Contract Type: Construction Support

Description: This Amendment allows for an extension of 3 years.

The completion date will be extended:

Original completion date: 03/12/2021

Revised completion date: 03/12/2024

Method of determining compensation will remain the same.