



Chief Procurement Office

Bill Grunloh, Department of Transportation - Construction

MEMORANDUM

To: Bureau of Business Services
ATTN: Omolara Erewele

From: Colleen Caton


Date: July 27, 2021

Subject: DOT16-LAC-D4-01 Land Acquisition Services Amendment #1
SPO Determination on Recommendation

As the State Purchasing Officer for the Illinois Department of Transportation, I offer the following.

I concur with the Department's recommendation of its intention to amend the Land Acquisition Services Contract/DOT16-LAC-D4-01 with TERRA Engineering LTD. The Amendment will extend the original completion date from December 20, 2021 to December 20, 2022. All other terms and conditions of the contract will remain the same.

Effective Date of the amendment is December 20, 2021.


Colleen Caton Date
State Purchasing Officer

Notice of Contract Change Order/Amendment

Contract Title: Land Acquisition Appraisal, Negotiation & Relocation Services in D4

IDOT Reference Number: DOT16-LAC-D4-01A1

Source Selection Method (Change Order or Amendment): Amendment #1

Contract Type: D4 Appraisal, Negotiation, Relocation Services

Description of change: Time Only Extension

The completion date will be ☒ extended, ☐ shortened or ☐ remain the same.

- Original completion date: 12/21/2021
- Revised completion date: 12/20/2022

Method of determining compensation (e.g., hourly rate, fixed fee, etc.) will ☒ stay the same or ☐ change as follows:

The cost will be ☐ increased, ☐ decreased or ☒ remain the same

Original cost:

Amount of change:

Revised cost:

The supplies or services to be provided will ☒ stay the same or ☐ be changed as follows.

Subcontractors are being ☐ added, ☐ deleted, or ☒ remain the same

Subcontractor Name:

☐ added ☐ deleted

Amount to be paid:

Address:

Description of work: